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mrs  
 
 

 

3140 Telegraph Road, Suite A  Ventura, California 93003-3238 
phone 805.289.3920  fax 805.289.3935  www.mrsenv.com 

Marine œ Research œ Specialists  
 
March 19, 2014 
 
Mr. Murry Wilson 
Environmental Resource Specialist 
Department of Planning and Building 
County of San Luis Obispo  
976 Osos Street, Room 300 
San Luis Obispo, CA 93408-2040 
 
Re:  Phillips 66 Santa Maria Refinery Rail Project EIR–Proposal for Revised Draft EIR (revised 

DEIR) 
 
Dear Murry: 
 
At the request of the County, MRS is submitting this proposal for preparing a revised DEIR for the 
Phillips 66 Santa Maria Rail Project EIR. As a result of the comments received on the November 
2013 DEIR, the County has determined that the scope of analysis of the mainline rail impacts needs 
to be extended beyond the boundaries of San Luis Obispo County. The County has determined that 
the EIR needs to address the impacts of mainline rail operations to a point where the rail route 
becomes speculative. To the north this point would be the Union Pacific Railroad (UPRR) Roseville 
Yard, and to the south the UPRR Colton Yard. This expansion of the project area is such that the 
County has determined that a revised DEIR needs to be prepared and recirculated for public 
comment. 

In addition, the comments on the DEIR will be reviewed and addressed in the revised DEIR, but 
written responses to the DEIR comments will not be developed. 

A. Scope of Work 

The scope of work for the revised DEIR includes the work done to date since the release of the 
DEIR and the additional effort needed to revise the EIR to (1) include the expanded mainline rail 
routes, and (2) address the comments received on the DEIR. 
 
1. Work Since Release of the DEIR 

Since the release of the DEIR, MRS has reviewed and numbered the 800 comments received and 
started work on writing responses to some of the comments. MRS also conducted baseline noise 
monitoring in the vicinity of the refinery as well as collecting noise data for trains operating at the 
refinery as part of the coke loading operations. MRS staff has also attended a number of meetings 
with the County and Phillips 66 to discuss the comments on the DEIR and to discuss the possible 
steps forward with the EIR. 
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2. Revised ADEIR 

This task will involve updating the DEIR sections to (1) incorporate the expanded study area 
analysis, and (2) to incorporate changes to the document need to address the comments received on 
the DEIR. A summary of the approach to each of the key issue areas is provided below. 

Air Quality 
The changes to the proposed scope of the project analysis would require modifications to the air 
quality section along with addressing comments received on the DEIR.  The major changes to the 
scope include the incorporation of a new destination for trains to both the south and the north, the 
assessment of the emission reduction associated with the use Tier 1-4 locomotives, an assessment of 
the health risks from the refinery with and without the Throughput Increase Project along with the 
Rail Project and an updated cumulative analysis to include the Throughput Increase Project. 

The Rail Spur EIR examined emissions within San Luis Obispo County, within California, and to a 
potential worst case destination (North Dakota).  This task would involve examining the criteria 
pollutant emissions to the UPRR Roseville Yard to the north and the Colton Yard to the south. 
Distances beyond these rail junctions are considered to be speculative as to the routes that the trains 
would take.  

The emissions associated with the use of Tier 1-4 locomotives will be generated and tabulated in the 
EIR in order to assess the potential emission reductions associated with the use of the cleaner 
locomotives if this level of mitigation is required.  

Phillips 66 conducted a health risk assessment in 2011 using the HARP model along with the year 
2010 refinery emission data.  The health risk assessment only examined the risks associated with the 
refinery operating at the peak throughput levels as defined by the Throughput Increase EIR.  The 
maximum cancer risk was determined to be 2.1 in a million with the Throughput Increase Project.  
The analysis did not examine the health risk associated with the 2010 Refinery operations.  The Rail 
Spur EIR only examined the health risks associated with the Proposed Project as the SLOCAPCD 
thresholds are only based on an incremental increase and therefore the current health risks from the 
refinery operations are not relevant.  However, as part of the cumulative analysis, the additional 
health risks associated with the Throughput Increase would be added to the Rail Spur Project health 
risks in order to determine the potential cumulative impacts. The Throughput increase health risk 
assessment would be updated to the most recent refinery throughput levels as part of the cumulative 
analysis.  

This analysis will require obtaining the required HARP modeling files from Phillips 66, including 
the meteorological and receptor files, to allow for conducting the appropriate HARP runs.  HARP 
runs would be performed for the baseline case (with 2012 or 2013 refinery emission data, whichever 
is available), the baseline case with the rail spur operational activities and the baseline case plus the 
Throughput Increase plus the rail spur operational activities.  This task would include running HARP 
for the Rail Spur Project as well. 
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As per comments from the APCD, the Refinery permits to allow for an increase in the throughout as 
part of the Throughout Increase Project, have not been completed.  Therefore, the baseline should be 
the Refinery operating at its current (pre-Throughput Increase Project) levels.  This is what was 
assessed in the Rail Spur DEIR.  However, under cumulative impacts, the refinery would increase 
the throughput by 10% as part of the Throughput Increase Project.  These additional emissions need 
to be tabulated and incorporated into the Rail Spur EIR and the resulting cumulative impacts 
assessed.  This would also include an assessment of the mitigation measures that were included in 
the Throughput Increase EIR, which reduced the emissions from the Throughput Increase Project to 
less than significant.  In combination the cumulative residual impacts could be significant.  This 
analysis would be incorporated into the cumulative section of the Rail Spur EIR. 

Information provided by Phillips 66 regarding the effect of crude slate changes at the refinery will be 
reviewed and if needed impacts of these crude slate changes will be addressed in the air quality 
section of the revised ADEIR. 

Biological Resources 
The Biological Resources section of the DEIR would be updated to address the comments received 
on the DEIR and to provide a data based analysis of potential effects to sensitive species and habitats 
along the UPRR mainline both north and south. The analysis will include: (1) review of CNDDB 
and CNPS databases to determine which species have the potential to occur within the study area; 
(2) literature review to determine presence of environmentally sensitive habitat areas (ESHA) within 
the study area; (3) a  list of key species and sensitive habitat within each County that may be affected 
by the proposed project; (4) an analysis of  potential risk to each sensitive biological resource 
associated with increased use of the mainline to transport crude oil.  The Biological Resources 
section of the DEIR will be revised to address comments received on the DEIR, and graphics will be 
revised to reflect the analysis being done on the UPRR mainline. 

Cultural Resources 
Subsequent to the preparation of the DEIR, Applied Earthworks Inc. conducted an Extended Phase I 
study within the proposed project's area of disturbance. A comprehensive review of the Extended 
Phase I Study will be conducted, including an evaluation for content, accuracy, and consistency with 
local, state, and federal regulatory requirements.  Any new, relevant information regarding cultural 
resources within the study area will be incorporated into the Cultural Resources section. 

SWCA will conduct a high-level review of potential cultural resources impacts that may occur as a 
result of the proposed increased use of the UPRR mainline. The impacts to cultural resources could 
occur in the event of an oil spill as part of the cleanup operations. The discussion will be based on 
potential scenarios in which the increased use of the UPRR mainline would result in impacts to 
cultural resources, and will include mitigation or contingency measures, as necessary, to reduce or 
negate potential impacts, if possible. 
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Hazards and Hazardous Materials 
The DEIR hazards and hazardous materials section will be updated to address the comments 
received on the DEIR, extend the quantitative risk assessment (QRA) done for the mainline track 
from the San Luis Obispo County border to the Roseville Yard in the north and the Colton Yard in 
the south. The QRA will also be updated to account for the proposed project changes which include 
the use of upgraded DOT-111 tank cars (DOT-111s), and the elimination of Bakken crude. Phillips 
66 will need to provide an estimate of the composition of the typical crude that would be delivered to 
the refinery via unit train and manifest train to allow for the consequence modeling to be updated. 

Using the updated project description data, the consequence modeling and QRA will be updated for 
both the mainline rail as well as for the unloading facility. 

Transportation and Circulation 
The transportation and circulation section will need to be updated to address the potential conflict 
with passenger trains south of the refinery. The DEIR only looked at conflicts with passenger trains 
north of the refinery. As needed, additional data will be obtained for Amtrak on passenger train 
delays south of the refinery. The updated analysis will focus on possible conflicts with passenger 
trains along the Coastal Line. Beyond this point there are either multiple tracks or a substantial 
increase in both passenger and freight train traffic such that the addition of a unit train would not be 
expected to have additional impacts. 

The revised DEIR traffic section would also address comment received on the DEIR. These 
comments mainly dealt with potential traffic delays associated with at-grade-crossings. 

Water Resources 
The water resources section of the DEIR would be updated to address the expanded scope associated 
with the mainline track and to address comments received on the DEIR. The water section would 
identify major water bodies, i.e., major creeks, rivers, lakes, reservoirs, and the Pacific Ocean, along 
the proposed railroad routes, from the Santa Maria Refinery to the Colton and Roseville rail yards, 
respectively.  The environmental setting will describe these major water bodies, dividing the railroad 
alignments into sections, perhaps defined by county or geographic region.  Approximate distances to 
each of these water bodies from the railroad alignments, as well as the potential hydrologic 
connection, will be assessed. Figures will be provided illustrating the proposed rail routes and major 
water bodies.  Information on major water bodies will be based on publicly available topographic 
maps, hydrologic maps, and GIS data, including U.S. Geological Survey (USGS), National 
Hydrographic Data Set (NHD), and TIGER Roads and Railroads data sources.  

The expanded impact evaluation will focus on potential water quality impacts associated with a spill 
from the rail cars, based on distance and hydrologic connectivity between the proposed railroad 
routes and the major water bodies, including both fresh and marine waters.  

In addition, the revised Water Resources section will address public comments on the DEIR, as 
applicable.  
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Other Issue Areas 
For most of the other issue areas edits to the DEIR will be needed to address comments received on 
the DEIR and to address the changes in the project scope. 

The Agricultural Resources, Land Use and Recreation, Noise, and Public Service/Utilities sections 
of the DEIR will be updated as needed to provide analysis of potential effects of the project along 
the UPRR mainline to the Roseville and Colton Yard. For Agricultural Resources and Land Use, the 
analysis will be general in nature, but will include: (1) identification and discussion of existing land 
uses and Prime Farmland along the mainline routes based on a review of aerial images and existing 
state, local and regional planning documents and information; and (2) an analysis of potential risks 
associated with development of the project specific to increased use of the mainline to transport 
crude oil.   

For Noise, the DEIR will be updated to include the baseline noise data that was collected in January 
2014 as part of the initial response to comments.  Discussion will be added to the revised DEIR to 
cover the noise associated with trains moving along the mainline tracks to the Roseville Yard in the 
north and the Colton Yard in the south. 

The Public Services/Utilities section will be expanded to address current emergency response 
capabilities along the UPRR mainline track. The information provided will be general in nature since 
UPRR cannot release detailed emergency response plans. MRS will have further discussions with 
CalFire and CDFW about responses to oil spills along the mainline rail tracks, and this information 
will be incorporated into the revised EIR. 

No impact assessment of the expanded mainline rail routes will be needed in geology or aesthetics. 
However, time has been allocated to these issue areas to address comments received on the DEIR. 

3. Prepare Revised DEIR 

The revised DEIR will not include written responses to the comments received on the DEIR, but will 
incorporate changes required to the DEIR to address the comments. 

Preparation of the revised DEIR will incorporate all of the comments received from the County on 
the revised ADEIR and produce a “camera ready” copy of the revised DEIR for final review by the 
County.  

Once the County has signed off on the “camera ready” document, MRS will be responsible for 
printing and mailing the revised DEIR. MRS will provide bound copies of the revised PDEIR to the 
County in three-ring binders with tabs for each of the major sections. MRS will also work with the 
County to make sure that the revised DEIR is available online for download. MRS will also provide 
the County with CDs of the revised DEIR. MRS will also provide the County with bound copies of 
the Executive Summary for members of the public who do not want to read the entire revised DEIR. 
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All bound copies of the revised DEIR and the Executive Summary will have a CD of the entire 
revised DEIR.  

4. Prepare AFEIR 

At the close of the public comment period on the revised DEIR, MRS will prepare the AFEIR. This 
task involves preparing written responses to all the comments received on the revised DEIR and 
modifying the revised DEIR document as needed to address the comments. 

All the comment letters received on the revised DEIR will be numbered with unique codes.  The 
Project Manager and the Issue Area Coordinators will assign responsibility for responding to the 
comments. The draft responses for each comment will be assembled into a Response to Comments 
section that will be added to the AFEIR. The AFEIR will be modified as required by the comments. 
Areas of the EIR that are modified in response to the comments will be marked with revision marks. 
As needed, the Response to Comments section will guide the reader to changes in the AFEIR and to 
additional information in the EIR that addresses the comment. 

MRS will submit an AFEIR to the County that includes all of the responses to comments, as well as 
all of the changes to the revised DEIR. This will allow the County to review the responses and 
confirm that the appropriate changes were made to the AFEIR. In developing the cost estimates for 
response to comments, MRS assumes that no new analyses will be required to prepare the responses 
to comments and that 900 comments will be received on the revised DEIR. 

5. Prepare FEIR 

Preparation of the FEIR will incorporate all of the comments received from the County on the 
AFEIR; the FEIR will also include the Response to Comments section. MRS will produce a “camera 
ready” copy of the EIR for final review by the County. Once the County has signed off on the 
“camera ready” document, MRS will be responsible for printing and mailing the FEIR.  MRS will 
also work with the County to make sure that the FEIR is available online for download. MRS will 
also provide the County with CDs of the FEIR. MRS will also provide the County with bound copies 
of the Final Executive Summary for members of the public who do not want to read the entire FEIR. 
All bound copies of the FEIR and the Executive Summary will have a CD of the entire FEIR. 

B. Cost 

The total costs for the revised DEIR are $315,502. The fixed priced costs for the revised DEIR are 
$308,401 and the T&M costs for Meeting are $7,100.  Table 1 provides a summary of the total costs 
for the revised DEIR by issue area and major task. This fixed price costs includes the following: 

 The work done to date after the release of the DEIR, which includes, reviewing and numbering 
the comments, preparing some responses to comments, conducting baseline noise measurements 
in the vicinity of the project site, preparing the administrative record, and conducting preliminary 
assessments of the impacts of the expanded mainline rail routes. 
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 Preparation of a revised ADEIR that includes, (1) the expanded mainline rail routes, (2) updating 
the document to address the comment received on the DEIR, and (3) incorporating changes made 
by Phillips 66 to the project description (use of upgraded rail cars, no Bakken crude, no export of 
crude oil from the refinery). 

 Preparation of a revised DEIR. 

 Response to comments on the revised DEIR and preparation of an AFEIR. 

 Preparation of a FEIR.  

 
Table 1 Summary of Total Revised DEIR Costs 

Issue Area 
Rail Project 

Hours Costs 
Direct Labor     
A. Project Description/Alternative Screening 42 $8,440 
B. Aesthetics 26 $3,900 
C. Agricultural Resources 51 $5,635 
D. Air Quality/Greenhouse Gases 140 $25,440 
E. Biological Resources 218 $26,851 
F. Cultural Resources 54 $5,705 
G. Geological Resources 43 $5,742 
H. Hazards and Hazardous Materials 314 $63,680 
I. Land Use and Recreation 76 $8,747 
J. Noise and Vibration 100 $18,059 
K. Population and Housing 0 $0 
L. Public Services and Utilities 36 $7,200 
M. Transportation and Circulation 52 $9,867 
N. Water Resources 212 $29,194 
O. Document Preparation and QA/QC 343 $62,420 
P. Project Management 86 $18,520 
Total Direct Labor 1,793 $299,400 
      
Other Direct Costs   $16,102 
Total Costs 
 

$315,501 
 

Total Fixed Price Revised DIER Costs 1,761 $308,401 
Total T&M Costs for Meetings 32 $7,100 

 
Currently, there is 20% of the initial Rail fixed price contract budget remaining with the County, 
which is $47,077.20. Therefore, the additional funds needed for the fixed price portion of the revised 
DEIR would be $261,324.20. 

In addition, the current time and materials budget would need to be increased by $7,100 to cover 
additional meeting associated with the revised DEIR. The detailed costing tables are provided at the 
end of this letter proposal. 
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The cost estimates include all activities associated the preparation of a revised DEIR as discussed 
above under the scope of work. The estimated costs for the revised DEIR rely on the following 
major assumptions. 

 Existing data will be use for the analysis along the railroad main line track. 

 Attendance by various team members at one public meeting on the revised DEIR. 

 The revised DEIR will be 1,000 pages (not including the Technical Appendices). 

 The Revised FEIR will be 1,200 pages (not including the Technical Appendices). 

 900 comments will be addressed as part of the Response to Comments, and no new analysis will 
be required as a result of the comments received on the revised DEIR.  

 25 hard copies of the revised DEIR will be delivered to the County and 40 hard copies of the 
Executive Summary (all hard copies will have CDs). MRS will also provide up to 100 copies of 
the revised DEIR on CD to the County. 

 25 copies of the FEIR will be delivered to the County and 20 hard copies of the Executive 
Summary (all hard copies will have CDs). MRS will also provide up to 100 copies of the FEIR 
on CD to the County. 

C. Schedule 

A summary of the key milestones for the revised DEIR is provided in the table below.  
 

Milestone Week from Notice 
to Proceed 

Revised ADEIR to County for Review 8 
Release of Revised DEIR (45-day public comment period) 15 
AFEIR and Response to Comments to County for Review 27 
FEIR to County 34 

 
It will take eight week to prepare the revised ADEIR for submission to the County. It has been 
assumed the County will require four weeks to review the revised ADEIR and provide comments 
back to MRS. MRS would then need two week to finalize the revised DEIR and one week to print 
the document for release. It has been assumed that the revised DEIR will be released for a 45-day 
comment period. At the close of the comment period, MRS will need five weeks to respond to 
comments and prepare the AFEIR for County review. This timeline assumes that MRS works on 
responses to comments during the comment period based upon the comments received as part of the 
DEIR. This schedule assumes that Phillips 66 will be able to provide responses to information 
requests within one week of receipt of the request. 

MRS has assumed the County will need four weeks to review the AFEIR and then MRS will need 
two week to finalize the FEIR and one week to print the document for release. 
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A detailed schedule for the revised EIR is provided at the end of this letter proposal. 

If you have any questions about revised EIR proposal, please do not hesitate to call me at 
805.289.3923. 
 
Best Regards, 

 
John F. Peirson, Jr. 
Principal 
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P66-Rail Spur - Estimated Revised DEIR Cost Details

Key Staff Rate

($/hr) Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost
Direct Labor
A. Project Description/Alternative Screening
John Peirson $220.00 0 -$           10 2,200$       4 880$          8 1,760$       0 -$           0 -$           22 4,840$       
Greg Chittick $180.00 0 -$           4 720$          0 -$           16 2,880$       0 -$           0 -$           20 3,600$       

Total Issue Area 0 -$           14 2,920$       4 880$          24 4,640$       0 -$           0 -$           42 8,440$       

B. Aesthetics
Robert Carr $150.00 0 -$           4 600$          2 300$          16 2,400$       4 600$          0 -$           26 3,900$       
Total Issue Area 0 -$           4 600$          2 300$          16 2,400$       4 600$          0 -$           26 3,900$       

C. Agricultural Resources
Shawna Scott $139.70 0 -$           2 279$          0 -$           4 559$          2 279$          0 -$           8 1,118$       
Emily Creel $102.30 0 -$           16 1,637$       2 205$          12 1,228$       4 409$          0 -$           34 3,478$       
Adriana Neal $115.50 0 -$           6 693$          1 116$          2 231$          0 -$           0 -$           9 1,040$       

Total Issue Area 0 -$           24 2,609$       3 320$          18 2,017$       6 689$          0 -$           51 5,635$       

D. Air Quality/Greenhouse Gases
Greg Chittick $180.00 0 -$           60 10,800$     16 2,880$       40 7,200$       12 2,160$       0 -$           128 23,040$     
Steve Radis $200.00 0 -$           8 1,600$       0 -$           4 800$          0 -$           0 -$           12 2,400$       
Total Issue Area 0 -$           68 12,400$     16 2,880$       44 8,000$       12 2,160$       0 -$           140 25,440$     

E. Biological Resources
Jon Claxton $139.70 8 1,118$       50 6,985$       8 1,118$       32 4,470$       6 838$          0 -$           104 14,529$     
Barrett Holland $102.30 0 -$           50 5,115$       4 409$          8 818$          2 205$          0 -$           64 6,547$       
Adriana Neal $115.50 0 -$           50 5,775$       0 -$           0 -$           0 -$           0 -$           50 5,775$       
Total Issue Area 8 1,118$       150 17,875$     12 1,527$       40 5,289$       8 1,043$       0 -$           218 26,851$     

F. Cultural Resources
Shawna Scott $139.70 0 -$           4 559$          2 279$          8 1,118$       2 279$          0 -$           16 2,235$       
Leroy Laurie $91.30 0 -$           30 2,739$       2 183$          4 365$          2 183$          0 -$           38 3,469$       
Total Issue Area 0 -$           34 3,298$       4 462$          12 1,483$       4 462$          0 -$           54 5,705$       

G. Geological Resources
Perry Russell $148.50 0 -$           8 1,188$       2 297$          16 2,376$       4 594$          0 -$           30 4,455$       
Cay Fitzgerald $99.00 0 -$           4 396$          0 -$           4 396$          0 -$           0 -$           8 792$          
Courtney Kestler $99.00 0 -$           2 198$          0 -$           2 198$          1 99$            0 -$           5 495$          
Total Issue Area 0 -$           14 1,782$       2 297$          22 2,970$       5 693$          0 -$           43 5,742$       

 Total 
Initial DEIR 
Response to 
Comments

 Administrative 
Final EIR

Response to 
Comments 

 Revised 
Administrative 

Draft EIR 

 Public/ County 
Meetings  

 Revised Public 
Draft EIR  Final EIR 
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P66-Rail Spur - Estimated Revised DEIR Cost Details

Key Staff Rate

($/hr) Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost

 Total 
Initial DEIR 
Response to 
Comments

 Administrative 
Final EIR

Response to 
Comments 

 Revised 
Administrative 

Draft EIR 

 Public/ County 
Meetings  

 Revised Public 
Draft EIR  Final EIR 

H. Hazards and Hazardous Materials
Steve Radis $200.00 30 6,000$       96 19,200$     8 1,600$       60 12,000$     32 6,400$       0 -$           226 45,200$     
Christopher Barkan $210.00 0 -$           32 6,720$       4 840$          32 6,720$       4 840$          16 3,360$       88 18,480$     

Total Issue Area 30 6,000$       128 25,920$     12 2,440$       92 18,720$     36 7,240$       16 3,360$       314 63,680$     

I. Land Use and Recreation
Shawna Scott $139.70 0 -$           16 2,235$       4 559$          4 559$          2 279$          0 -$           26 3,632$       
Emily Creel $102.30 0 -$           24 2,455$       8 818$          16 1,637$       2 205$          0 -$           50 5,115$       
Total Issue Area 0 -$           40 4,690$       12 1,377$       20 2,196$       4 484$          0 -$           76 8,747$       

J. Noise and Vibration
Greg Chittick $180.00 17 3,060$       16 2,880$       4 720$          16 2,880$       8 1,440$       0 -$           61 10,980$     
Steve Rogers $181.50 31 5,627$       0 -$           0 -$           8 1,452$       0 -$           0 -$           39 7,079$       
Total Issue Area 48 8,687$       16 2,880$       4 720$          24 4,332$       8 1,440$       0 -$           100 18,059$     

K. Population and Housing
Shawna Scott $139.70 0 -$           0 -$           0 -$           0 -$           0 -$           0 -$           0 -$           
Emily Creel $102.30 0 -$           0 -$           0 -$           0 -$           0 -$           0 -$           0 -$           
Total Issue Area 0 -$           0 -$           0 -$           0 -$           0 -$           0 -$           0 -$           

L. Public Services and Utilities
Greg Chittick $180.00 0 -$           4 720$          2 360$          8 1,440$       4 720$          0 -$           18 3,240$       
John Peirson $220.00 0 -$           8 1,760$       2 440$          8 1,760$       0 -$           0 -$           18 3,960$       
Total Issue Area 0 -$           12 2,480$       4 800$          16 3,200$       4 720$          0 -$           36 7,200$       

M. Transportation and Circulation
Joe Fernandez $148.50 0 -$           8 1,188$       4 594$          8 1,188$       2 297$          0 -$           22 3,267$       
John Peirson $220.00 0 -$           8 1,760$       4 880$          16 3,520$       2 440$          0 -$           30 6,600$       
Total Issue Area 0 -$           16 2,948$       8 1,474$       24 4,708$       4 737$          0 -$           52 9,867$       

N. Water Resources
Perry Russell $159.50 0 -$           80 12,760$     12 1,914$       24 3,828$       4 638$          0 -$           120 19,140$     
Cay Fitzgerald $104.50 0 -$           16 1,672$       0 -$           8 836$          0 -$           0 -$           24 2,508$       
Joel Degner $126.50 0 -$           8 1,012$       0 -$           8 1,012$       4 506$          0 -$           20 2,530$       
Chris Woods $126.50 0 -$           40 4,180$       0 -$           8 836$          0 -$           0 -$           48 5,016$       
Total Issue Area 0 -$           144 19,624$     12 1,914$       48 6,512$       8 1,144$       0 -$           212 29,194$     
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P66-Rail Spur - Estimated Revised DEIR Cost Details

Key Staff Rate

($/hr) Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost

 Total 
Initial DEIR 
Response to 
Comments

 Administrative 
Final EIR

Response to 
Comments 

 Revised 
Administrative 

Draft EIR 

 Public/ County 
Meetings  

 Revised Public 
Draft EIR  Final EIR 

O. Document Preparation and QA/QC
John Peirson $220.00 90 19,800$     24 5,280$       8 1,760$       60 13,200$     8 1,760$       0 -$           190 41,800$     
Bonnie Luke $140.00 41 5,740$       8 1,120$       16 2,240$       32 4,480$       16 2,240$       0 -$           113 15,820$     
Brittney Stevens $120.00 0 -$           8 960$          16 1,920$       8 960$          8 960$          0 -$           40 4,800$       
Total Document Preparation and QA/QC 131 25,540$     40 7,360$       40 5,920$       100 18,640$     32 4,960$       0 -$           343 62,420$     

P. Project Management
John Peirson $220.00 16 3,520$       24 5,280$       10 2,200$       8 1,760$       8 1,760$       16 3,520$       82 18,040$     
Brittney Stevens $120.00 0 -$           0 -$           0 -$           0 -$           4 480$          0 -$           4 480$          
Total Program Management 16 3,520$       24 5,280$       10 2,200$       8 1,760$       12 2,240$       16 3,520$       86 18,520$     

Total Direct Labor 233 44,864$     728 112,666$   145 23,511$     508 86,867$     147 24,611$     32 6,880$       1,793 299,400$   

Other Direct Costs
Travel 850$          110$          -$           -$           -$           200$          1,160$       
Mailing -$           100$          100$          100$          120$          -$           420$          
Printing and Binding -$           682$          5,513$       251$          6,263$       -$           12,708$     
Communication -$           200$          50$            50$            50$            -$           350$          
G&A on Other Direct Costs 85$            109$          566$          40$            643$          20$            1,464$       

Total Other Direct Costs 935$          1,201$       6,229$       441$          7,076$       220$          16,102$     

Total EIR 233 45,799$     728 113,868$   145 29,740$     508 87,308$     147 31,687$     32 7,100$       1,793 315,501$   
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ID Task Name Duration

1
2 Administrative Draft EIR 12.8 wks

3  Finalize Draft Sections of EIR 2 emons

4  Submit to County 0 days

5  County Review 4 ewks

6 Public Draft EIR 3.2 wks

7  Finalize Public Draft EIR 2 ewks

8  Submit to County 0 days

9  County Review of Camera Ready Copy 2 edays

10  Print Public Draft EIR 4 edays

11 Mail DEIR 0 days

12  County Distribute Draft EIR 2 edays

13 Public Comment Period 6.4 wks

14  Start of 45-Day Public Comment Period 0 edays

15  45-Day Public Comment Period 45 edays

16  Close of Public Comment Period 0 days

17 Administrative Final EIR 9 wks

18  Review and Assign Comments 1 ewk

19  Draft Response to Comments 4 ewks

20  Edit Public Draft EIR 4 ewks

21  Submit to County 0 days

22  County Review 4 ewks

23  Final EIR 2.8 wks

24  Finalize EIR 2 ewks

25  Submit to County 0 days

26  County Review of Camera Ready Copy 2 edays

27  Print Final EIR 3 edays

28  Release Final EIR 0 days

M-1 M1 M2 M3 M4 M5 M6 M7 M8 M9
Q1 Q2 Q3 Q4

P66 Rail‐Estimated Scheudle for Revised DEIR
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